
GRAND HAVEN AREA OFFICE
307 SOUTH HARBOR STREET
GRAND HAVEN MI 49417
TEL:           FAX:   

W56MES-4124-9617

REQUEST FOR QUOTATIONS
(THIS IS NOT AN ORDER) 1

PAGE      OF  PAGES

18

1. REQUEST NO. 2. DATE ISSUED RATING

W911XK-04-T-0054 03-Jun-2004
5a. ISSUED BY

8. TO: NAME AND ADDRESS, INCLUDING ZIP CODE

IMPORTANT: This is a request for information, and quotations furnished are not offers.  If you are unable to quote, please so indicate on this form and return
it to the address in Block 5a.  This request does not commit the Government to pay any costs incurred in the preparation of the submission of this quotation or to
contract for supplies or services.  Supplies are of domestic origin unless otherwise indicated by quoter.  Any representations and/or certifications attached to this
Request for Quotations must be completed by the quoter.

11. SCHEDULE (Include applicable Federal, State, and local taxes)

ITEM NO.
(a)

SUPPLIES/ SERVICES
(b)

QUANTITY
(c)

UNIT
(d)

UNIT PRICE
(e) (f)

SEE SCHEDULE

% %

AMOUNT

% No. %

NOTE:  Additional provisions and representations [   ] are  [   ] are not attached.
13. NAME AND ADDRESS OF QUOTER  (Street, City, County, State, and

ZIP Code)
14. SIGNATURE OF PERSON AUTHORIZED TO

SIGN QUOTATION
15. DATE OF

QUOTATION

16. NAME AND TITLE OF SIGNER (Type or print)
(Include area code)
TELEPHONE NO.

AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 18 (REV.  6-95)
PREVIOUS EDITION NOT USABLE Prescribed by GSA

FAR (48 CFR) 53.215-1(a)

THIS RFQ X[    ] IS [    ] IS NOT A SMALL BUSINESS SET-ASIDE

6. DELIVER BY (Date)

SEE SCHEDULE

AND/OR DMS REG. 1
UNDER BDSA REG. 2

4. CERT. FOR NAT. DEF.3. REQUISITION/PURCHASE
REQUEST NO.

CONTRACTING DIVISION
DETROIT DISTRICT, USAED, 477 MICHIGAN AVE
DETROIT MI 48226

9. DESTINATION  (Consignee and address, including ZIP Code)

7. DELIVERY

[     ]X FOB
DESTINATION

[     ]  OTHER       
(See Schedule)

10-Jun-2004(Date)
PLEASE FURNISH QUOTATIONS TO THE ISSUING OFFICE IN BLOCK 5a ON OR BEFORE CLOSE OF BUSINESS:10.

313 226-6358SAMMIE  HART
(Name and Telephone no.) (No collect calls)5b. FOR INFORMATION CALL: 

d. CALENDAR DAYSc. 30 CALENDAR DAYSb. 20 CALENDAR DAYS12. DISCOUNT FOR PROMPT PAYMENT a. 10 CALENDAR DAYS
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Section B - Supplies or Services and Prices 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001 Resurface parking lot 

w/1 1/2 min. asphalt. 
 

1 Lump Sum   

    
   

 
 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002 Add asphalt to back 

garage entrance to 
slope into back storage 
area 
 

1 Lump Sum   

 
 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003 Sealcoat existing back 

fenced area with 
2 applications 
 

1 Lump Sum   

    
 
                                                                                                            Total Amount of Quote $___________ 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.219-6  Notice Of Total Small Business Set-Aside  JUN 2003    
52.222-6  Davis Bacon Act  FEB 1995    
52.225-10  Notice of Buy American Act Requirement--Construction 

Materials  
MAY 2002    

52.232-27  Prompt Payment for Construction Contracts  OCT 2003    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.243-1  Changes--Fixed Price  AUG 1987    
52.246-12  Inspection of Construction  AUG 1996    
52.249-1  Termination For Convenience Of The Government (Fixed 

Price) (Short Form)  
APR 1984    
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52.249-10  Default (Fixed-Price Construction)  APR 1984    
252.204-7004 Alt A  Required Central Contractor Registration Alternate A  NOV 2003    
 
 
SPECIFICATIONS 

Scope of Work 
Resurface Parking Lot 

Section Table of Contents 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
1.2 SUBMITTALS 
  
PART 2 PRODUCTS   (NOT APPLICABLE) 
PART 3 EXECUTION 
 
3.1 GENERAL 
3.1.1 Control of Materials 
3.1.2 Measurement and Payment 
3.1.3 Surfacing 
3.1.4 Job-Mix Formula 
 
3.2 QUALITY CONTROL ORGANIZATION 
3.2.1 General 
3.2.2 CQC System Manager  
 
3.3 SUBMITTALS 
3.3.1 GENERAL 
3.3.2 CONTRACTOR RESPONSIBILITIES 
3.3.3 DISAPPROVED SUBMITTALS 
3.3.4 TRANSMITTAL FORM (ENG FORM 4025) 
3.3.5 SUBMITTAL PROCEDURE 
3.3.5.1 Procedures 
3.3.5.2 Deviations 
 
3.4 CONTROL 
3.4.1 Prepatory Phase 
3.4.2 Initial Phase 
3.4.3 Follow-up Phase 
3.4.4 Additional Preparatory and Initial Phases 
 
3.5 COMPLETION INSPECTION 
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3.5.1 Punch-Out Inspection 
3.5.2 Pre-Final Inspection 
3.5.3 Final Acceptance Inspection  
 
3.6 DOCUMENTATION 
3.7 NOTIFICATION OF NONCOMPLIANCE 
 
-- End of Section Table of contents -- 

Scope of Work 
Resurfacing Parking Lot 

PART 1 GENERAL 
 
The work consists of resurfacing the front parking lot, approximately 1700 sq yds. 
The existing asphalt will be milled where needed; areas connecting to concrete will be milled to full 
depth to accommodate thickness of new asphalt.  The lot will be cleaned; the existing cracks will be 
filled with a hot rubber sealant before paving.  The entire lot will be coated with a bituminous tack coat 
for proper bond prior to application of 1 ½” average top course.   
 
All existing parking lines and handicap symbols shall be re-applied.  All lines will be done in safety 
yellow, and the handicap lines & symbols in the standard blue.    
 
The back fenced lot area will have an average of 2 ½ “ average course of hot mix asphalt applied to the 
existing asphalt up to the elevation of the overhead door concrete sill to achieve a gradual slope in and 
out of the entrance to the large overhead garage door.  Approximately a 3’ X 12’ area.  
 
The entire back fenced area, approximately 220 sq yds, will have two applications of sealcoat applied 
to the entire area.  
 
1.1  REFERENCES 
 
The publication listed below form a part of this specification to the extent referenced.  The publication is 
referred to within the text by the basic designation only: 
 
MDOT-2003  - Section 500  HOT MIX ASPHALT PAVEMENTS AND SURFACE 
TREATMENTS 
 
1.2  SUBMITTALS 
 
Government approval is required for submittals with a “G” designation; submittals not having a “G” 
designation are for information only or as otherwise designated.  When used, a designation following the 
“G” designation identifies the office that will review the submittal for the Government.  The following 
shall be submitted in accordance with attached submittal procedures.   
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 SD-01 Preconstruction Submittals 
 
Job-Mix Formula  G-AOF 
 
Daily Inspection Reports 
 
Within 24 hours following any previous calendar day submit the original daily inspection report. 
 
CQC System Manager: G-AOF 
 
At least ten (10) calendar days prior to commencing work submit the qualification of the CQC System 
Manager. 
 
PART 2 PRODUCTS (NOT APPLICABLE) 
 
PART 3  EXECUTION 
 
3.1 GENERAL 
 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with Clause titled “INSPECTION OF 
CONSTRUCTION.”  The quality control system shall consist of plans, procedures, and 
organization necessary to produce an end product, which complies with the contract 
requirements.  The system shall cover all construction operations, both on-site and off-site, and 
shall be keyed to the proposed construction sequence.  The project superintendent will be held 
responsible for the quality of work on the job and is subject to removal by the contracting 
Officer for non-compliance with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the responsibility for the overall 
management of the project including quality and production. 
 

3.1.1 CONTROL OF MATERIALS 
Control of materials shall be in accordance with MDOT Specification in addition to the 
requirements of the CONTRACT CLAUSES 

3.1.2 MESUREMENT AND PAYMENT 
Measurement and payment will be made part of the Lump Sum Payment of the project. 

3.1.3 SURFACING 
General: Surfacing shall be in accordance with the plans and per the applicable sections of the 
MDOT Specifications, except quality control testing. 

 
3.1.4 JOB-MIX FORMULA 
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The Contractor shall submit to the Contracting Officer for approval five copies of the bituminous 
concrete job-mix formulas.  The job-mix formulas shall be based on MDOT Specifications. 

 
3.2 QUALITY CONTROL ORGANIZATION 
 
3.2.1 General 

The requirements for the CQC organization are a CQC System Manager and sufficient number 
of additional qualified personnel to ensure contract compliance.  The Contractor shall provide a 
CQC organization which shall be at the site at all times during the progress of the work and with 
complete authority to take any 
Action necessary to ensure compliance with the contract.  All CQC staff members shall be 
subject to acceptance by the Contracting Officer. 
 

3.2.2 CQC System Manager 
 

The contractor shall identify as CQC System Manager an individual within the on site work 
organization who shall be responsible for overall management of CQC and have the authority to 
act in all CQC matters for the Contractor.  This CQC System Manager shall be a construction 
person with a minimum of 3 years in related work.  This CQC System Manager shall be on site 
at all times during the construction and shall be employed by the prime Contractor.  The CQC 
System Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC System Manager shall 
be identified in the plan to serve in the event of the CQC System Manager’s absence.  The 
requirements for the alternative shall be the same as for the designated CQC System Manager. 
 

3.3 SUBMITTAL  REQUIREMENTS 
 
3.3.1 GENERAL 
The Contractor shall submit all items listed in the Submittal Requirements or as specified in this package.  
The Contracting Officer may request submittals in addition to those listed.  Each submittal shall be in 
sufficient detail to allow determination of compliance with the contract requirements.  Prior to submittal, 
all items shall be checked and approved by the Contractor's Quality Control (CQC) representative and 
each respective transmittal form (ENG Form 4025 – furnished by Government) shall be stamped, 
signed, and dated by the CQC representative certifying that the accompanying submittal complies with 
the contract requirements.  Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall be approved prior to the acquisition of the material or equipment.  A 
minimum of twenty calendar days, exclusive of mailing time, shall be allowed for review and approval.  
 
3.3.2   CONTRACTOR RESPONSIBILITIES 
The Contractor is responsible for total management of all work including scheduling, control, and 
certification of all submittals; and shall review each sub-contractor submittal for contract compliance.  
The Submittal Register will be utilized to log and monitor all submittal activities.  No activities shall be 
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performed prior to required approvals of applicable submittals.  The Contractor shall perform a check 
to assure that all materials and/or equipment have been tested, submitted and approved during the 
preparatory phase of quality control inspections. 

3.3.3  DISAPPROVED SUBMITTALS 0.6   DISAPPROVED SUBMITTALS 0.6   
DISAPPROVED SUBMITTALS 0.6   DISAPPROVED SUBMITTALS  

 The Contractor shall make all required corrections and promptly furnish a corrected submittal in the 
form and number of copies as specified for the initial submittal.  

3.3.4 TRANSMITTAL FORM (ENG Form 4025) 0.4   TRANSMITTAL FORM (ENG Form 
4025) 0.4   TRANSMITTAL FORM (ENG Form 4025) 0.4   TRANSMITTAL FORM 
(ENG Form 4025)  

 The sample transmittal form (ENG Form 4025 ) shall be used for submitting in accordance with the 
instructions on the reverse side of the form.  These forms will be furnished to the Contractor.  
 
3.3.5  SUBMITTAL PROCEDURE 0.5   SUBMITTAL PROCEDURE 0.5   SUBMITTAL 

PROCEDURE 0.5   SUBMITTAL PROCEDURE  
  

3.3.5.1  Procedures 0.5.1   Procedures 0.5.1   Procedures 0.5.1   Procedures  
 
“For Approval” and “For Information Only” Submittals 
Each submittal which is in the form of a plan, report, catalog and descriptive data, or other such 
document shall be submitted utilizing the ENG Form 4025.  
 
 
    3.3.5.2  Deviations 0.5.2   Deviations 0.5.2   Deviations 0.5.2   Deviations  
  
For submittals, which include proposed deviations requested by the Contractor, the column "variation" 
of ENG Form 4025 shall be checked.  The Contractor shall describe the reason for any deviations and 
annotate such deviations on the submittal. 

 
3.4 CONTROL 
 

Contractor Quality Control is the means by which the Contractor ensures that the construction, 
to include that of subcontractors, complies with the requirements of the contract.  The controls 
shall be adequate to cover all construction operations and will be keyed to the proposed 
construction sequence.  The controls shall include at least three phases of control to be 
conducted by the CQC system manager for all definable features of work, as follows: 
 

3.4.3 Preparatory Phase 
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This phase shall be performed prior to beginning work on each definable feature of work, after 
all required plans/document/materials are approved/accepted, and after copies are at the work 
site.  This phase shall include: 
 
a. A review of each paragraph of applicable specifications 
b. A review of the contract drawings. 
c. A check to assure that all materials and/or equipment have been tested, submitted, and 

approved. 
d. Review of provisions have been made to provide required control inspection and 

testing. 
e. Examination of the work area to assure that all required preliminary work has been 

completed and is in compliance with the contract. 
f. A physical examination of required materials, equipment, and sample work to assure 

that they are on hand, conform to approve shop drawings or submitted data, and are 
properly stored. 

g. A review of the appropriate activity hazard analysis to assure safety requirements are 
met. 

h. Discussion of procedures for controlling quality of the work including repetitive 
deficiencies.  Document construction tolerances and workmanship standards for that 
feature of work. 

i. A check to ensure that the contracting officer has accepted the portion of the plan for 
the work to be performed. 

j. Discussion of the initial control phase. 
k. The Government shall be notified at least 24 hours in advance of beginning any of the 

required action of the preparatory control phase.  This phase shall include a meeting 
conducted by the CQC System Manager and attended by the superintendent, other 
CQC personnel (as applicable), and the foremen responsible for the definable feature. 

l. The results of the preparatory phase actions shall be documented by a completed 
Preparatory Inspection Checklist and by separate minutes prepared by the CQC 
System Manager and attached to the daily QC report.  The contractor shall instruct 
applicable workers as to the acceptable level of workmanship required in order to meet 
contract specifications. 

 
3.4.4 Initial Phase 

This phase shall be accomplished at the beginning of a definable feature of work.  The following 
shall be accomplished: 
 
a. A check of preliminary work to ensure that it is in compliance with contract 

requirements.  Review minutes of the preparatory meeting. 
b. Verify adequacy of controls to ensure full contract compliance.  Verify required control 

inspection and testing. 
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c. Establish level of workmanship and verify that it meets minimum acceptable 
workmanship standards.  Compare with required sample panels as appropriate. 

d. Resolve all differences. 
e. Check safety to include compliance with and upgrading of the safety plan and activity 

hazard analysis.  Review the activity analysis with each worker. 
f. The Government shall be notified at least 24 hours in advance of beginning the initial 

phase.  A completed initial inspection checklist of this phase shall be prepared by the 
CQC System Manager and attached to the daily QC report.   Exact lactation of initial 
phases shall be indicated for future reference and comparison with follow-up phases. 

g. The initial phase shall be repeated for each new crew to work on-site, or ant time 
acceptable specified quality standards are not being met.  

 
3.4.5 Follow-Up Phase 

Daily checks shall be performed to assure continuing compliance with contract requirements 
until completion of the particular feature of work.  The checks shall be made a matter of record 
in the CQC documentation.  Final follow-up checks shall be conducted and all deficiencies 
corrected prior to the start of additional features of work, which may be affected by the 
deficient work.  The contractor shall not build upon nor conceal non-conforming work. 
 

3.4.6 Additional Preparatory and Initial Phases 
 

Additional preparatory and initial phases may be conducted on the same definable features of 
work as determined by the Government if the quality of on-going work is unacceptable; or if 
there are changes in the applicable QC staff or in the on-site production supervision or work 
crew’ or if work on a definable feature is resumed after a substantial period of inactivity, or if 
other problems develop. 
 
 

3.5 COMPLETION INSPECTION 
 
3.5.1 Punch – Out Inspection 

At the completion of all work the CQC System Manager shall conduct an inspection of the 
work and develop a “punch list” of items, which do not conform to the approved plans and 
specifications.  Such a list of deficiencies shall be included in the CQC documentation, as 
required by paragraph “DOCUMENTATION” below, and shall include the estimated date by 
which the deficiencies will be corrected.  The CQC System Manager or staff shall make a 
second inspection to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the contractor shall notify the Government that the facility is ready for the 
Government Pre-Final Inspection. 
 

3.5.2 Pre-Final Inspection 
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The Government will perform this inspection to verify that the facility is complete and ready to 
be occupied; A Government Pre-Final Punch list may be developed as a result of this 
inspection.  The contractor’s CQC System Manager shall ensure that all items on this list have 
been corrected before notifying the government so that a final inspection with the customer can 
be scheduled.  Any items noted on the Pre-Final inspection shall be corrected in a timely 
manner.  These inspections and any deficiency corrections required by this paragraph shall be 
accomplished within the time slated for completion of the entire work or any particular 
increment thereof if the project is divided into increments by separate completion dates.  
 
 

3.5.3 Final Acceptance Inspection  
The Contractor’s quality control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer’s Representative shall be in attendance at this 
inspection.  The final acceptance inspection will be formally scheduled by the Contracting 
Officer Representative based upon results of the Pre-Final inspection.  Notice shall be given to 
the Contracting Officer Representative at least 14 days prior to the final acceptance inspection 
and shall include the Contractor’s assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed under the contract, 
will be complete and acceptable by the date scheduled for the final acceptance inspection.  
Failure of the Contractor to have all contract work acceptable complete for this inspection will 
be cause for the Contracting Officer to bill the Contractor for the Government’s addition 
inspection cost in accordance with the contract clause titled “ Inspection of Construction”. 
 

3.6 DOCUMENTATION 
The Contractor shall maintain Daily Inspection Reports of quality control operations, activities, 
and tests performed, including the work of subcontractors.  These records shall be on an 
acceptable form and shall include factual evidence that required quality control activities and/or 
tests have been performed, including but not limited to the following: 
 
a. Contractor/subcontractor and their area of responsibility. 
b. Operating plant/equipment with hours worked, idle, or down for repair. 
c. Work performed today, giving location, description, and by whom.   Whenever there is 

a significant change in the materials, the location of such change shall be included in the 
reports. 

d. Control activities performed with results and references to specifications/plan 
requirements.  The control phase should be identified (Preparatory, Initial, Follow-Up).  
List deficiencies noted along with corrective action. 

e. Quality of materials received at the site, with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 

f. Identify submittals reviewed, with contract reference, by whom and action taken. 
g. Off-site surveillance activities, including actions taken. 
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h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 

i. List instructions given/received and conflicts in plans and/or specifications 
j. Contractor’s verifications statement. 
 
These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered and any delays encountered.  These 
records shall cover both conforming and deficient features and shall include a statement that the 
workmanship complies with the contract.  The original and one copy of these records in report 
form shall be furnished to the government daily within 24 hours after the date (s) covered by the 
report, except that reports need not be submitted for days on which no work is performed.  All 
calendar days shall be accounted for throughout the life of the contract.  The first report 
following the period of no work shall be for that day and all the no-work days since the last 
reported workday.  Reports shall be sequentially numbered for this project, signed and dated 
by the CQC System Manager.  The report from the CQC System Manager shall include copies 
of reports prepared by all subordinate quality control personnel.   
 

3.7 NOTIFICATION OF NONCOMPLIANCE 
The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirement.  The contractor shall, after receipt of such notice, immediately take 
corrective action.  Such notice, when delivered to the contractor at the site of the work, shall be 
deemed sufficient for the purpose of notifications.  If the Contractor fails or refuses to comply 
promptly, the contracting officer may issue an order stopped all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due to such a stop orders 
shall be made the subject of claim for extension of time or for excess costs or damages by the 
contractor or subcontractor. 

 
  
 

 
--End of Section-- 
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DAVIS BACON 
 

General Decision Number: MI030015 05/21/2004 
 
 
   General Decision Number: MI030015 05/21/2004 
 
   Superseded General Decision Number: MI020015 
 
   State: Michigan 
 
   Construction Types: Residential 
 
   Counties: Kent, Muskegon and Ottawa Counties in Michigan. 
 
   RESIDENTIAL CONSTRUCTION PROJECTS (consisting of single family 
   homes and apartments up to and including 4 stories) 
 
   Modification Number     Publication Date 
               0             06/13/2003 
               1             03/26/2004 
               2             05/21/2004 
 
   BRMI0010-031 06/01/2001 
 
                                     Rates          Fringes 
 
     Bricklayer.....................$ 21.78             6.23 
 
     FOOTNOTE: 
 
     Paid Holiday: Fourth of July, if the worker has been employed 
     by the contractor in any period of seven working days before 
     said holiday within the current calendar year. 
   ---------------------------------------------------------------- 
   ELEC0275-009 06/01/1999 
 
                                     Rates          Fringes 
 
     Electrician....................$ 18.19        3% + 4.84 
 
     FOOTNOTE: Work 40' or more above ground, floor or flat roofs, 
     except work on mechanical/hydraulic work platforms which are 
     MIOSHA approved: 10% additional. 
   ---------------------------------------------------------------- 
   ENGI0325-022 05/01/2002 
 
                                     Rates          Fringes 
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     Power equipment operators: 
       GROUP 1.....................$ 26.01            11.65 
       GROUP 2.....................$ 25.76            11.65 
       GROUP 3.....................$ 25.26            11.65 
 
     FOOTNOTES: 
 
     Crane operator with main boom and jib 300' or longer: $1.50 
     per hour above the group 1 rate. 
 
     Crane operator with main boom and jib 400' or longer: $3.00 
     per hour above the group 1 rate. 
 
     PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth of 
     July, Labor Day, Thanksgiving Day and Christmas Day. 
 
     POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
     GROUP 1: Crane with main boom and jib 220' or longer 
 
     GROUP 2: Crane with main boom and jib 140' or longer, tower 
     crane, gantry cranes, whirley derrick 
 
     GROUP 3: Backhoe, crane, stiff leg derrick, front end loader, 
     paver, roller (asphalt) 
   ---------------------------------------------------------------- 
   LABO0355-007 06/01/2003 
 
                                     Rates          Fringes 
 
     Mason Tender...................$ 21.30             6.35 
 
     FOOTNOTE: 
 
     Paid Holiday: Fourth of July, if the worker has been employed 
     by the contractor in any period of seven working days before 
     said holiday within the current calendar year. 
   ---------------------------------------------------------------- 
   * LABO0465-005 06/01/2003 
 
   KENT AND OTTAWA COUNTIES: 
 
                                     Rates          Fringes 
 
     Laborer: Asphalt Raker.........$ 20.93             6.55 
 
     Laborer: Pipelayer.............$ 20.80             6.55 
 
   ---------------------------------------------------------------- 
   * LABO0465-012 06/01/2003 
 
   MUSKEGON COUNTY: 
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                                     Rates          Fringes 
 
     Laborer: Asphalt Raker.........$ 20.33             6.55 
 
     Laborer: Pipelayer.............$ 20.80             6.55 
 
   ---------------------------------------------------------------- 
   PLUM0174-010 07/01/2002 
 
   KENT COUNTY; OTTAWA COUNTY (does not include the townships of 
   Chester, Crockery, Polkton, Spring Lake and Wright): 
 
                                     Rates          Fringes 
 
     Plumber (does not include 
     HVAC piping)...................$ 27.00            10.98 
 
     FOOTNOTE: Work that requires the use of a respirator with an 
     outside air source: 10% per hour additional. 
   ---------------------------------------------------------------- 
   PLUM0174-011 07/01/2002 
 
   MUSKEGON COUNTY; OTTAWA COUNTY (Townships of Chester, Crockery, 
   Polkton, Spring Lake and Wright): 
 
                                     Rates          Fringes 
 
     Plumber (does not include 
     HVAC piping)...................$ 27.00            10.98 
 
     FOOTNOTE: Work that requires the use of a respirator with an 
     outside air source: 10% per hour additional. 
   ---------------------------------------------------------------- 
   * SFMI0669-002 04/01/2004 
 
                                     Rates          Fringes 
 
     Sprinkler Fitter...............$ 32.36             8.15 
 
   ---------------------------------------------------------------- 
    SUMI2000-002 06/05/2000 
 
                                     Rates          Fringes 
 
     Carpenter (does not include 
     batt insulation and drywall 
     hanger)........................$ 14.29             3.33 
 
     Cement Mason...................$ 17.00             3.98 
 
     Drywall Finisher/Taper.........$ 18.36 
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     Drywall Hanger.................$ 24.00 
 
     Glazier........................$ 20.81             3.34 
 
     HVAC Mechanic..................$ 12.42 
 
     Insulator - Batt...............$ 11.00             2.53 
 
     Insulator - Blown..............$  8.86 
 
     Laborer........................$ 12.31             4.62 
 
     Painter, Brush and Roller 
     (does not include drywall 
     finisher)......................$ 13.61             2.96 
 
     Power equipment operators: 
       Bulldozer....................$ 16.45             3.25 
       Grader.......................$ 17.11              .85 
 
     Roofer.........................$ 10.94 
 
     Sheet metal worker (does 
     not include HVAC duct work)....$ 12.34             3.88 
 
     Soft Floor Layer...............$ 15.00 
 
   ---------------------------------------------------------------- 
   TEAM0007-009 06/01/2002 
 
                                     Rates          Fringes 
 
     Truck drivers: 
       Euclids, double bottoms  
       and lowboys.................$ 23.045        .50 + a. 
       Trucks 8 cu. yds. & over....$ 22.895        .50 + a. 
       Trucks under 8 cu. yds......$ 22.795        .50 + a. 
 
     FOOTNOTE:  a. $265.90 per week. 
   ---------------------------------------------------------------- 
 
   WELDERS - Receive rate prescribed for craft performing 
   operation to which welding is incidental. 
   ================================================================ 
 
   Unlisted classifications needed for work not included within 
   the scope of the classifications listed may be added after 
   award only as provided in the labor standards contract clauses 
   (29CFR 5.5 (a) (1) (ii)). 
 
   ---------------------------------------------------------------- 
 
   In the listing above, the "SU" designation means that rates 
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   listed under the identifier do not reflect collectively 
   bargained wage and fringe benefit rates.  Other designations 
   indicate unions whose rates have been determined to be 
   prevailing. 
 
   ---------------------------------------------------------------- 
 
                      WAGE DETERMINATION APPEALS PROCESS 
 
   1.) Has there been an initial decision in the matter? This can 
   be: 
 
   *  an existing published wage determination 
   *  a survey underlying a wage determination 
   *  a Wage and Hour Division letter setting forth a position on 
      a wage determination matter 
   *  a conformance (additional classification and rate) ruling 
 
   On survey related matters, initial contact, including requests 
   for summaries of surveys, should be with the Wage and Hour 
   Regional Office for the area in which the survey was conducted 
   because those Regional Offices have responsibility for the 
   Davis -Bacon survey program. If the response from this initial 
   contact is not satisfactory, then the process described in 2.) 
   and 3.) should be followed. 
 
   With regard to any other matter not yet ripe for the formal 
   process described here, initial contact should be with the 
   Branch of Construction Wage Determinations.  Write to: 
 
          Branch of Construction Wage Determinations 
 
          Wage and Hour Division 
 
          U.S. Department of Labor 
 
          200 Constitution Avenue, N.W. 
 
          Washington, DC 20210 
 
   2.) If the answer to the question in 1.) is yes, then an 
   interested party (those affected by the action) can request 
   review and reconsideration from the Wage and Hour Administrator 
   (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
          Wage and Hour Administrator 
 
          U.S. Department of Labor 
 
          200 Constitution Avenue, N.W. 
 
          Washington, DC 20210 
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   The request should be accompanied by a full statement of the 
   interested party's position and by any information (wage 
   payment data, project description, area practice material, 
   etc.) that the requestor considers relevant to the issue. 
 
   3.) If the decision of the Administrator is not favorable, an 
   interested party may appeal directly to the Administrative 
   Review Board (formerly the Wage Appeals Board).  Write to: 
 
          Administrative Review Board 
 
          U.S. Department of Labor 
 
          200 Constitution Avenue, N.W. 
 
          Washington, DC 20210 
 
   4.) All decisions by the Administrative Review Board are final. 
 
   ================================================================ 
 
             END OF GENERAL DECISION 
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Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0001  24-JUN-2004  1  GRAND HAVEN AREA OFFICE 

307 SOUTH HARBOR STREET 
GRAND HAVEN MI 49417 
FOB:  Destination  

H7L8120  

          
0002  N/A  N/A  N/A  N/A  
          
0003  N/A  N/A  N/A  N/A  
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Section G - Contract Administration Data 
 
 


